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Prepared on: February 24, 2017 

  

Location: 2201 18th Street 

Ward: 1 

Overall Project Budget: $61.5M 

Design Builder/Architects: Gilbane Construction Company 

Project Manager(s): Teddy Grebremichael, Jennifer Battle, Kyle Whitley II 

Project Status: In Construction 

Construction Start Date: Summer 2016 

Project Completion Date: Summer 2017 

  

General Project Summary 

● Marie Reed Community Learning Center is a wonderfully diverse school located in the Adams 

Morgan neighborhood. The modernization includes renovations to the school, DPR and 

community partner spaces.  The scope of work included, but was not limited to: right-sizing of 

classrooms, installation of new lighting fixtures, new ceilings, new flooring, new data 

connectivity, new audio-visual equipment, and new furniture, fixtures and equipment (FF&E).  

  

Project Status 

● Work Scheduled From 2/24/2017 to 3/10/2017 

● 4th Floor Activities  

○ Fire Alarm Rough-In and Electrical Riser Installation 

○ Fire Protection Rooms and Corridors 

○ Continuation of the installation of Metal Frames and Glass Panels 

○ Continuation of Hanging Drywall and Painting 

○ Continuation of Hanging Ceiling Grid 

○ Canopy Steel at Main entrance to begin next week 

○ Installation of Steel Plates at Existing Ramp 

● 3rd Floor Activities  

○ Begin Ceiling Grid 

○ Continuation of Hanging Drywall and Painting 

○ Continuation of Mechanical, Electrical and Plumbing Rough-In’s 

○ Continuation of Fire Protection Rooms, Corridors and Stairwells  

○ Continuation of Fire Alarm Rough-In and Electrical Riser Installation 

○ Installation of Steel Plates at Existing Ramp 

● 2nd Floor Activities  

○ Preparation Work for Elevator Mechanisms 

○ Continuation of the Underslab Drainage at Loading Dock Area  

○ Continuation of Hanging Drywall and Painting 
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● Pool Area Activities  

○ Excavation of Elevator Continuing 

○ Erection of Pool Beams 

○ Concrete Deck of the Pool will start next week. 

● Sitework 

○ Installation of Water Meter Vault 

○ Exterior Facade Point-Up and Cleaning 

■ Repointing or “Point-Up” is the process of renewing the 'pointing, which is the 

external part of mortar joints, in masonry construction. Over time, weathering 

and decay cause voids in the joints between masonry units, usually in bricks, 

allowing the undesirable entrance of water. 

○ Sheet and Shoring  

■ Sheeting and Shoring are typically used at construction sites in order to 

provide temporary support of soil and existing structures. 

○ Continuation of Pile Caps at West Foundation  

■ A Pile Cap is a thick concrete mat that rests on concrete or timber piles that 

have been driven into soft or unstable ground to provide a suitable stable 

foundation. 

  

 

  

  
Please see below for recent photos from the project site. 
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West Addition Concrete Foundations  
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Nurses Suite Hallway – Looking toward Main Corridor 
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Future Loading Dock  



 

 

Marie Reed Modernization Project Update – 2/24/2017 
 

 

3rd Floor Steel Beams at Existing Ramp (Looking towards Main Entrance) 
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Early Childhood Hallway 

 

 




